

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

June 15, 2023, at 3:30 PM

Tavistock Office

I. BCID

- a. Traffic Signal at Veterans Way and Laureate Blvd. – Roundabout Feasibility Study
- b. Lift Station #9 completed; Force Main alignment finalized.
- c. Roundabouts on Lake Nona Blvd. West.
- d. Laureate Blvd. Extension – west to 534 ramps

II. MID

- a. Centerline Dr. – Construction Delayed.
- b. Centerline Dr. Seg. D – OUC Duct Bank
- c. Landscape and Irrigation – O&M responsibilities and bidding for MID.

III. MCID

- a. Performance Dr. Roundabout in permitting.

IV. PECDD

- a. Laureate Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G.
- c. Landscape and Irrigation bidding for PECDD.
- d. Centerline Design RFP
- e. Luminary / Jim Branch Creek Design RFP

V. New Items Requiring Action by Committee, TDC or others.

- a. Interchange Ponds Sale to CDD's.
- b. Prequalification of additional engineering design consultants for 4 CDD's.
- c. Installation of new Construction Committee members.

VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.

- BCID – Kittelson VA Roundabout Study.
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD