

**CDD CONSTRUCTION COMMITTEE**

**LAKE NONA CDDs**

**Discussion Items**

August 8, 2024, at 3:30 PM

Tavistock Office

**I. BCID**

- a. Lift Station #9: permit and construction status (LNLC)
- b. Lift Station #9: conveyance to BCID preparation
- c. LNB Roundabout: design and permit status (LNLC)
- d. LNB Roundabouts: conveyance through BCID considerations
- e. VA Signal
- f. Interchange Landscape RFP
- g. LNB Landscape Mods/Improvements

**II. MID**

**III. MCID**

- a. Trail resurfacing: bids and protocol

**IV. PECDD**

- a. Luminary Blvd. 1A - Ped Crossings at Narcoossee Rd.
- b. Lift Station G: construction status
- c. Luminary / Jim Branch Creek: permit status
- d. Centerline H1: construction status
- e. Centerline H2 & H3: design and permit status
- f. Lift Station H design need
- g. Status of updated CIP

**V. New Items Requiring Action by Committee, TDC or others.**

- a. Acquisition of Centerline Dr. Segment H1 (Real Property)
- b. Discuss any updates needed for O&M Budget for next fiscal year.
- c. Review GIS Maintenance Maps

**VI. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD