

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

January 9, 2025, at 3:30 PM

Tavistock Office

- I. BCID**
 - a. Lift Station #9 / Force Main Construction Status. (LNLC)
 - b. LNB Roundabout Construction Status (LNLC)
 - c. VA Signal – Installation Status
 - d. LNB Landscape Mods/Improvements
 - e. Landscape RFP

- II. GID**
 - a. Landscape RFP

- III. MID**
 - a. Landscape RFP

- IV. MCID**
 - a. Performance Dr. Roundabout
 - b. Trail Resurfacing
 - c. Landscape RFP

- V. PECDD**
 - a. Luminary Blvd. 1A - Ped Crossings at Narcoossee Rd.
 - b. Lift Station G Construction Status
 - c. Luminary / Jim Branch Creek Design Status
 - d. Centerline H1, H2, H3 design and construction status
 - e. Lift Station D design status

- VI. New Items Requiring Action by Committee, TDC or others.**
 - a. Acquisition of Centerline Dr. Segment H1 (Real Property)

- VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**
 - BCID – TBD
 - GID – TBD
 - MID - TBD
 - MCID – TBD
 - PECD – TBD